
Existing Process for Commercial Development 

PROCESS 

Prepare conceptual plan for client Packets can be obtained from Clay County Zoning Dept.   
www.claycountygov.com/Zoning_Department_Home_Page.htm 

approval and coordination meetings Development Review Committee meets on Thursdays @ 10 a.m. 
 with regulatory agencies. SJRWMD = St. Johns River Water Management District  
CCUA = County Utility Authority  2 Weeks FDEP = Florida Dept. of Environmental Protection 

Prepare 90% Plans and Specs 
for agency submittal. 

SJRWMD, County, CCUA 

 
 
 

3-5 Weeks 

Submit 90% Plans to County 
Submit to SJRWMD for 30 Day Development Review 

Committee Review. 
(DRC) 

One Week Prior to Meeting. 4 Weeks 1 Week 

Meet  with DRC (County, CCUA, and 
Utility Company staff) and receive 

 general Comments. 

Revise plans based on general 
comments, meet  with staff if 
necessary.  Submit Plans and  

FDEP Permit to CCUA if 
Utility 

Line extensions are required. 

 

Continue on Next Page 

Submit Concurrency 
Application 

to the County 
1 - 4 Weeks 

1 - 2 Weeks 

Continue on Next Page Continue on Next Page 



 
PROCESS 

Coordinate final plans with 
other 

 CCUA Review and Comments. 

Utility Companies 
1 

Week 
4 - 5 Weeks 

 
 

1 - 2 Weeks 

Additional plan revisions may be 
required by County. 

Receive Construction Permit from 
County. 

3 - 6 Weeks 

Prepare Final Plans and Specs 
and submit to CCUA for 

approval. 
Receive signed FDEP Permits.   

Submit Utility Extension Permit to 
FDEP. 

 

2 - 3 Weeks 

Receive SJRWMD Permits 

 

Submit building plans to 
County for review. 

 1 - 2 
Weeks 

Receive FDEP Utility Permits. 

 

Begin Construction 

This is intended to be a general overview of the commercial Permitting Process in Clay County and 
timing  may vary depending upon the magnitude and scope of projects submitted.  Agency Time 


